



**2016**  
**Major Automated Information System**  
**Annual Report**



**Integrated Strategic Planning and Analysis Network Increment 5**  
**(ISPAN Inc 5)**

Defense Acquisition Management  
Information Retrieval  
(DAMIR)

Table of Contents

Common Acronyms and Abbreviations for MAIS Programs ..... 3

Program Information ..... 4

Responsible Office ..... 4

References ..... 4

Program Description ..... 5

Business Case ..... 5

Program Status ..... 6

Schedule ..... 7

Performance ..... 8

Funding ..... 9

## Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance  
ADM - Acquisition Decision Memorandum  
AoA - Analysis of Alternatives  
ATO - Authority To Operate  
APB - Acquisition Program Baseline  
BY - Base Year  
CAE - Component Acquisition Executive  
CDD - Capability Development Document  
CPD - Capability Production Document  
DAE - Defense Acquisition Executive  
DoD - Department of Defense  
DoDAF - DoD Architecture Framework  
FD - Full Deployment  
FDD - Full Deployment Decision  
FY - Fiscal Year  
IA - Information Assurance  
IATO - Interim Authority to Operate  
ICD - Initial Capability Document  
IEA - Information Enterprise Architecture  
IOC - Initial Operational Capability  
IP - Internet Protocol  
IT - Information Technology  
KPP - Key Performance Parameter  
\$M - Millions of Dollars  
MAIS - Major Automated Information System  
MAIS OE - MAIS Original Estimate  
MAR – MAIS Annual Report  
MDA - Milestone Decision Authority  
MDD - Materiel Development Decision  
MILCON - Military Construction  
MS - Milestone  
N/A - Not Applicable  
O&S - Operating and Support  
OSD - Office of the Secretary of Defense  
PB - President's Budget  
RDT&E - Research, Development, Test, and Evaluation  
SAE - Service Acquisition Executive  
TBD - To Be Determined  
TY - Then Year  
U.S.C- United States Code  
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics

## Program Information

**Program Name**

Integrated Strategic Planning and Analysis Network Increment 5 (ISPAN Inc 5)

**DoD Component**

Air Force

## Responsible Office

**Program Manager**

Mr. Stacy Furcini  
Air Force Life Cycle Management Center/Combatant  
Command Command and Control Division  
901 SAC Blvd, Suite 1H11  
Offutt Air Force Base, NE 68113-7500

**Phone:** 402-294-2332

**Fax:** 402-294-1653

**DSN Phone:** 271-2332

**DSN Fax:** 271-1653

**Date Assigned:** April 29, 2009

[furcinis@stratcom.mil](mailto:furcinis@stratcom.mil)

## References

**MAIS Original Estimate**

This investment does not have an approved program baseline; therefore, no Original Estimate has been established.

## Program Description

ISPAN is a system-of-systems that spans multiple security enclaves for strategic and operational level planning and leadership decision making. The system is composed of two primary components: (1) a Global Adaptive Planning Collaborative Information Environment (GAP CIE) that manages strategy-to-execution planning across all United States Strategic Command (USSTRATCOM) mission areas; and (2) a Mission Planning and Analysis System (MPAS) that supports developing nuclear and conventional force application plans. MPAS enables USSTRATCOM to accomplish its unique mission of developing Joint Staff Level I through Level IV nuclear and conventional attack options for national and theater requirements. Today's force planning is increasingly complicated due to weapons reductions, increased accuracy requirements and delivery options, changing targeting requirements, shortened timelines for senior leader decision-making, and reduced financial resources to develop and sustain these national planning capabilities. Both GAP CIE and MPAS establish a framework to support USSTRATCOM's effects-based planning and analysis activities.

ISPAN is a multi-increment effort designed to incrementally add capability for USSTRATCOM and the National Command Authorities. The program is currently comprised of ISPAN Block 1, ISPAN Increment (Inc) 2, ISPAN Inc 3, ISPAN Inc 4, and ISPAN Inc 5. ISPAN Block 1 modified and delivered capability for both the GAP CIE and MPAS components, and is currently in sustainment. ISPAN Inc 2 further developed and provided increased capability for only the GAP CIE component and is also currently in sustainment. ISPAN Inc 3 was envisioned to further develop only the GAP CIE component, however, higher priorities and financial limitations precluded that effort. ISPAN Inc 4 is modernizing only the MPAS component and will enable it to fulfill USSTRATCOM requirements for a more timely, flexible, and agile planning capability by: reducing Crisis Action Planning and Time Sensitive Planning timelines; integrating nuclear and conventional kinetic weapon capabilities to optimize weapons effects; integrating planning and analysis capabilities of future Global Strike weapons and their corresponding systems; and leveraging new technology to sustain and update the system to train users in less time and lower costs. ISPAN Inc 4 is currently still in development and is anticipated to achieve FDD in August 2018.

ISPAN Inc 5 is envisioned as a follow-on to ISPAN Inc 4 in order to respond to USSTRATCOM requirements for improved Resiliency and Consequence of Execution analysis, among other potential capabilities for only the MPAS component.

## Business Case

The following information has not been provided in a previous annual report.

### **Business Case Analysis, including the Analysis of Alternatives:**

**Firm, Fixed-Price Feasibility:** When making the selection of contract type to execute the program's next acquisition phase, the Milestone Decision Authority will choose between fixed-price and cost-type contracts consistent with the level of cost risk associated with the effort.

**Cost Estimate:** The program has not experienced a Critical Change which would induce the independent cost estimate required by 10 U.S.C. 2334(a)(6).

**Certification of Business Case Alignment; Explanation:** A business case for the ISPAN Inc 5 Program has not yet been completed, thus it is premature to certify that the technical and business requirements have been reviewed and validated to ensure alignment with the business case.

## Program Status

**No Baseline:** This Automated Information System Investment has not yet been baselined. The information provided herein is appropriate to the current status of the program. No Original Estimate is being established by this report.

The Program Management Office will be using the FY17 RDT&E dollars for pre-MS-B risk reduction activities.

## Schedule

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute an Original Estimate.

### Memo

No Five-Year Development Clock Start Date has been established at this time, as the MDA has not yet validated the selection of a preferred alternative.

Performance

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute an Original Estimate.

No Key Performance Parameters have been approved for ISPAN Inc 5.

Memo

No KPPs have been approved for ISPAN Inc 5.



Funding

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute an Original Estimate. The following funding data is extracted from the FY 2017 President's Budget documentation.

ISPAN Inc 5					
Fiscal Year	RDT&E (TY \$M)	Procurement (TY \$M)	MILCON (TY \$M)	Acq O&M (TY \$M)	
2016	0.0	0.0	0.0	0.0	0.0
2017	8.9	0.0	0.0	0.0	0.0
2018	0.0	0.0	0.0	0.0	0.0
2019	0.0	0.0	0.0	0.0	0.0